Update No. 8 é Dec 31, 2017

. Georgetown Divide Public Utility District

[ Gorup ] AUBURN LAKE TRAILS WATER TREATMENT PLANT

© PROJECT UPDATE _

UPCOMING ACTIVITIES: CONTRACT UPDATE:
e Filter Bldg.- Bldg. Const. Original Contract Amount: $ 10,249,000
e Raw Water Pump Station — e Contract Change Order #1: $ 39,772
IS?IStc?” P[t;m!os aBnddPlpes Contract Change Order #2: ($ 970)
e Sludge Drying Beds — .
Concrete Apron & Drains Contract Change Order #3: No Cost $1 0,287,802

New Contract Amount

COMPLETED ACTIVITIES:

«  Mobilization Expended thru December 2017 $4,874,802
e Raw Water Siphon
 Temporary Finish Water Percent Complete 47%
Bypass Line
e Concrete Pours- Filter Bldg.
Chlorine Contact Basin, Filter Anticipated Completion Date December 2018

Pedestals & Floor Slabs
¢ Raw Water Pump Station

Footing, Slab & Building
o Concrete Pour — Sludge

PROJECT CONSTRUCTION SCHEDULE

Drying Beds- Slab & Walls
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